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INTRODUCTION

At the beginning of this quarter most of the remaining short-
lead items were ordered. The final detailed design of the auxiliary
circuits continued. The design of the interim modulator was completed.
The mechanical design of major subassemblies and most of the panel
drawings and panel wiring diagrams were complete. Essentially all of
the schematic drawings were completed and released. The procurement
of all items proceeded on schedule.

The design efforts during this quarter resulted in specification
of remaining components of the system except the klystron tank, high-
voltage transmission lines, and final modulator. While significant
efforts were made in these areas during the quarter, much work remains.
Designs for these components will be based upon the high voltage tests.
Many of the high voltage tests were performed during this quarter,
including the evaluation of two Machlett switch tubes. A breadboard
modulator was constructed and used to evaluate the switch tubes.
Enough test data was obtained such that the circuit design of the final
modulator can be started.

The building layout at Varian has been formalized and sub-
mitted to Varian for approval. Based on their approval, the required
conduits and gutters can be installed. The location and orientation of
the klystron was frozen. Consideration was given to the access and
location of the r~f load and'r-f monitoring equipment.

Progress continued in the fabrication of the interim modulator
pulse transformers, and at the end of the quarter the pulse transformer
tank was delivered to our facility. One pulse transformer core

assembly was not delivered. Delivery was rescheduled for early in
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the quarter. The fabrication of the interim modulator pulse trans-

formers should be completed during the first period of the next quarter.
Efforts will continue in the next quarter to finalize these

items wherein significant amount of test effort will be required. As soon

as the High-Voltage Building is completed at Varian, installation of

equipments will start.
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BEAM SUPPLY

A. Line Disconnect Switch

The 4160 volt disconnect switch has been received and placed
in storage at Varian. This switch will be used by Varian for their
installation outside the High-Voltage Building in the near future. This

transfer can take place at any time desired by Varian.

B. Inductrol

The status of the 2270 kva Inductrol remains the same as
previously reported; that is, it is stored at the Varian site and is
available for installation in the High-Voltage Building at the conclusion

of the construction program,

C. Plate Transformer

The construction phase for this transformer is nearing completion
by Moloney Electric Company. Preliminary acceptance tests on this
transformer should take place at Moloney Electric, St. Louis, during
the first period of the next quarter. Copies of the test specifications.
for this transformer will be delivered to Radiation at Stanford in the
immediate future for review before the test program takes place. A
Radiation at Stanford representative will be present for the evaluation
tests and preliminary acceptance of the transformer at Moloney. The
si'lipping schedule has been delayed so as to coordinate with the
completion of the new Varian building. This should minimize the cost

of installing this 85-ton transformer on the site,

D. D-C Meter Multiplier Resistor
Construction of this resistor was completed during the quarter.
This resistor will be utilized for high voltage tests at Radiation at

Stanford as required during switch tube and modulator evaluations.
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This resistor will be installed at the Varian site upon completion of the

High-Voltage Building.

E. Klystron Cathode Resistor

It has been necessary to utilize some of the materials originally
scheduled for this resistor to construct the equipment for the switch
tube tests. These materials include the glass for containing the
resistor, as well as the corona spinnings for the ends of this assembly.
Additional spinnings are scheduled for arrival momentarily. The glass
is scheduled for delivery early in the next period. The resistor
construction will be completed upon receipt of materials, The completed
resistor will be d-c and impulse tested prior to installation. Tests have
been designed to simulate the normal as well as transient operating
conditions that are expected during crowbar operation. Tests of this
resistor depend upon receipt of capacitors for the 750 kv impulse

generator.

F. Silicon Diode Rectifiers

Shipment of the IRC silicon diode modules was completed during
the quarter. The plastic capacitors that were returned to the vendor for
rework (due to oil leaks) have also been returned to Radiation at Stanford.
The repaired capacitors have again been assembled in the high-voltage
rectifier columns. .Al-l' of the columns are awaiting installation at the

Varian site.

FINAL MODULATOR (Ground Deck, Buffer Deck and Floating Deck)

A preliminary design of the r-f link to coupled trigger pulses from
ground level to the buffer and floating deck levels has been completed.

The remaining ground level circuitry will consist basically of ‘ai‘ pulse
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modulator to be operated into this r-f link at ground level. The
preliminary design of the detecting circuitry that is to be located on
the floating and buffer decks has been completed. These designs
cannot be finalized as yet due to their inneraction with the remainder
of the system and the circuitry associated with the floating and buffer
decks. Based on the results obtained with Switch Tube No. 2 and the
breadboard modulator, and the Switch-Tube-Test-Supply, modulator
design criteria were established during this quarter. Upon completion
of the remaining tests during the next quarter, the design of the ground
circuitry, the buffer and the floating decks will be completed and the
components placed on order. The construction phases will take place

upon completion of production drawings and the delivery of components.

MAGNET SUPPLIES

The magnet supply sections of the control console, which have
been completed for several weeks, are now under test, Varian has
requested early delivery of the magnet supplies to expedite tests on
the klystron magnet assemblies. The supplies will be delivered to
Varian and will later be attached to the control console when it is

installed at Varian.

KLYSTRON FILAMENT TRANSFORMER

This transformer will be delivered tested by Moloney Electric

Company and delivered at the same time as the main plate transformer.

MOD-ANODE BIAS SUPPLY AND ASSOCIATED COUPLING RESISTORS

These assemblies were completed some months ago. They have

been partially torn down to provide standoff insulators and corona
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shields for use in the switch tube tests. The borrowed component

parts will be returned to their respective assemblies upon the completion
of these evaluations. Should it become apparent that the use of these
components for switch tube tests will interfere with the final construction
of the klystron tank assembly, additional corona shields and standoff

insulators will be procured,

COOLING SYSTEM

The cooling system design has been completed with the exception
of the water manifold to supply coolant to the klystron proper. This
design cannot be completed until the final drawing of the klystron is
supplied by Varian. The integration of the manifold and the interconnect-
ing plumbing for the cooling system is continuing on a scale compatible
with the overall system layout. The remaining plumbing details will be
finalized during the next quarter. All of the required materials with the
exception of the interconnecting pipe have been received during the
quarter. The remaining piping will be procured as required to coordinate

with the plumbing installation schedule at Varian.

D-C DUMMY LOAD

The Switch-Tube-Test-Supply was used to collect preliminary
design data for the d-c dummy load. This load will be used for the
initial test of the high-voltage power supply and is not necessary as a
permanent component in the system. The 85-kilowatt water-cooled
resistor utilized in the system for klystron protection operates at the
full beam voltage level, with the coolant water source and return

located at ground potential. Consequently, the voltage standoff
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problems that have been investigated in the presence of coolant water

will also be used for the design of the resistor. The design and
construction of the d-c¢ load will continue in the next quarter and will
be integrated with the switch tube tests and high voltage standoff

evaluations.

CONTROL CONSOLE

The production phase for the control console has continued during
the quarter. Production effort has not been as intense as originally
anticipated. Manpower was channelled instead into the switch tube
evaluation, interim modulator, and the assembly of the rectifier columnvs;
The control console production labor during this quarter resulted in
fabrication of all panels and their installation. A major portion of the
subassemblies has been completed. During the next quarter effort will
continue on subassembly innerc¢onnection inside this cabinet and the
final installation of the remaining panels and subassemblies. The
production and test phases on this console will be completed during the

next quarter,

‘COLLECTOR-CAPACITOR BANK

No work was done on either the collector or body capacitor banks

during this quarter. The steel framework has been stored.

‘CROWBAR

The Cornell Dubilier replacement capacitors for the crowbar
circuitry are overdue. These crowbar capacitors are to replace the
existing units which have failed repeatedly under test. Fabrication .of
the capacitors has not started at Cornell Dubilier as of the date of

this report.
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CROWBAR LOGIC CIRCUITS

Some design effort was placed on these circuits during this
guarter. The design of the output stages of the circuitry has been
completed. This circuitry was designed with low source impedances
s0 as to provide both adequate triggering for the thyratrons as well as
eliminating a significant number of known problems associated with
fast current transients. Consideration has also been given to careful
double shielding of the input circuitry from transients. These transients
are expected to occur during normal system pulsing operations and to a
greater degree following system crowbar action. This circuitry has been
designed to provide a visual indication, in terms of an indicator lamp,
of the particular system malfunction causing the crowbar action. It is
possible that transients generated at the time of a system crowbars to
provide transients at the inputs of level sensing circuitry and thereby
generating ambiguous indications.

Consideration has also been given to the packaging configuration
of the circuitry. Final assembly is scheduled for completion early in
the next quarter and will be subjected to a rigorous test schedule before

being installed in the control console.

INTERIM MODULATOR POWER SUPPLY

The status of this power supply remains as previously reported.
The pulse transformer tank was received and has been installed
in the test area. At the conclusion of the interim modulator tests this.

power supply will be moved to the Varian site.
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INTERIM MODULATOR PULSE GENERATOR

The production engineering phase for this pulse generator was
completed during the quarter. A major portion of the required components
were received, The vendor from which the electrically-activated rotary
switches were ordered was not able to meet their delivery schedule.

This difficulty was due to problems encountered fabricating the rotary
switch wafers for the assembly. The required wafers were obtained by
our vendor from a second source of supply and delivery of the completed
switches was made to our facility late in the quarter. Unfortunately,
these switches are intricately arranged both electrically and mechanically
with the associated circuitry in this pulse generator. Consequently,

the production phase for this unit was delayed. Some production labor
was used to fabricate the required enclosures, brackets, supports, etc.
The wiring of this assembly will take place during the first period of

the next quarter so that significant delays should not occur in the overall

interim modulator test program.

INTERIM MODULATOR SWITCH DRIVE

The major assemblies and components have been installed in this
unit. Shop work is required on the plumbing for the flow monitoring,
the control equipment, and the interconnecting wiring inside the unit.,
This unit is scheduled for completion during the first two weeks of the
next quarter and will be tested with the interim modulator power supply

and the pulse transformers.
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INTERIM MODULATOR SWITCH TUBES AND PULSE TRANSFORMERS

The first pulse transformer core was delivered late in the quarter.
The fabrication phases for the core coil assemblies have been in process
during the last period of this quarter, and this transformer is scheduled
for completion during the first two weeks of the next quarter. The
second core has not been received., Fabrication difficulties were
encountered at Moloney Electric Company. The combpleted core did not
meet the required specifications., It was necessary for the manufacturer
to tape the second core to meet these specifications. The latter is
scheduled for delivery early in the next quarter and will be immediately
tested at our facility to insure compliance with the required specifications.

Construction phases for pulse transformers will be initiated
immediately upon receipt of an acceptable core. Construction of
associated subassemblies used for the fabrication of the final transformer
assemblies has already taken place, Every effort has been made to
insure that the fabrication phase can continue in the most expedient
manner upon receipt of the final core. Upon completion, these trans-
formers will be installed in the pulse transformer tank and the oil will
be processed. The transformer test program can start immediately upon

completion of this phase.

INTERIM MODULATOR CROWBAR, POWER SUPPLY AND TRIGGER

The status of these items remains unchanged. Tests will start

when the interim modulator is turned on.
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INTERIM MODULATOR CROWBAR LOGIC CIRCUITRY

This circuitry has been completed with the exception of a
rotary switch already mentioned. The circuitry was previously
installed in the power supply cabinet and the interconnection completed.
The switch will be installed as soon as it is received and will be ready

for test with the interim modulator.

KLYSTRON TANK

The final design of the klystron tank awaits test data obtained
from the switch tube tests and high voltage standoff requirements.
Radiation at Stanford has coordinated design efforts with Varian to
determine the most desirable orientation of the klystron mod-anode
bushing with respect to the output window on the klystron.

High voltage measurements are being made to define the
minimum, strike, creep, and migration distance so as to minimize tank
size. Based upon high voltage data obtained to date, it has been
possible to make some of the decisions associated with the klystron
tank configuration. It has also been possible to complete the specifi-
cation of the major portion of the remaining system assemblies as
discussed under system layout section, Maximum effort will continue
on this layout so as to finalize the configuration as earl, as possible

in the next quarter,

SYSTEM LAYOUT

The layout for the existing building continued during the
quarter. The detailed layout for the interim modulator and control

console are ready for submission to Varian. The required drawings
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showing the equipment locations will be submitted to Varian for approval
early in the next quarter. Based on the resulting decisions, the required
conduit and gutters can be installed in the existing building to power |
these equipments.,

High voltage test data were used to obtain a preliminary design
for the high-voltage transmission line, This oil-filled coaxial trans-
mission line design will be submitted to Varian for their consideration
along with the high-voltage transmission lines available from outside
sources. As previously reported, problem areas are associated with
the reliability of the available transmission lines, and the availability

of suitable terminations.

PULSE-COUPLING CAPACITOR

This assembly is now being utilized for high voltage tests on

the Machlett switch tube,

PULSE-VIEWING RESISTOR

The component resistors required to complete the fabrication
of this item were received during the quarter. The production effort is
nearing completion and this resistor will be available for use early in

the next quarter.

SWITCH TUBE TEST SUPPLY

The 350 kv, 50 ma power supply was completed and tested
during this quarter. It is presently being used to test switch tubes
and evaluate components. |
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INPUT POWER CONTROL UNIT

Problems associated with the oil circuit breaker have been
resolved. A corrected schematic diagram has vet to be received from
Westinghouse. In the interim we are proceeding with modifications
based upon a marked schemartic‘provi;ded by the Westinghouse field
engineer. All components are now available for the fabrication of this
unit and the production engineering should be completed early in the
next quarter. The production will be completed during the next quarter.
The cable for the 5 kv input power connections was received. Instal-
lation of this cable in the Varian High-=Voltage Building awaits

completion of that building.

MACHLETT SUBCONTRACT

The switch tube test tank and insulator were assembled and
filled with processed oil during this quarter. The Switch-Tube-Test-
Supply was used with a breadboard modulator, radiation shielding, and
the required interconnecting circuitry and monitoring equipment to

evaluate the switch tubes, High voltage tests were performed and

drive characteristics were measured on Machlett switch tubes Nos.

1 and 2 during this quarter. Machlett Switch Tube No. 1 was operated
with a cold heater to determine the voltage standoff capabilities.
After many days of careful conditioning the tube envelope punctured at
approximately 325 kv, This puncture occurred at the anode glass-to-
metal seal.,

The second tube was installed and carefully processed, with

the heater cold, up to approximately 400 kv. It became apparent during

these tests that the corona shield of the tube was inadequate and would

have to be redesigned to stdp» sporatic discharges. The.configuration
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and location of the internal and external tube shields do not appear to

reduce the gradients at the glass~to-metal seals.

All switch tube tests were performed in the presence of a
Machlett representative at Radiation at Stanford. The second tube was
operated with the heater-cathode hot and with bias applied to the tube
up to voltages of approximately 250 kv, High voltage tests were then

stopped so as to obtain pulse data on this tube in case a similar

* envelope fracture precipitated. The breadboard modulator was used to

pulse the switch tube and obtain necessary design and grid drive data.
Additional high voltage tests were then performed with the heater-cathode
hot. The maximum voltage placed on the tube under these conditions was
325 kv. Operation at voltage levels above 300 kv could only be main-
tained for a matter of seconds before sporatic gas bursts occurred.
Additional processing of this tube has taken place and the tube is
continuously pumped at all times. To date the tube has been operated
up to voltage levels of approximately 280 kv without significant diffi-
culties. At these voltage levels additional processing continues to be
necessary in order to obtain satisfactory operation. None of the high

voltage tests occurred during conditions wherein the tube was operated

| with significant grid or plate dissipation.

A puncture developed in Tube No. 3 at Machlett during the last
two weeks of this quarter. Consequently, there are no additional tubes
avallable. Tube No. 4 has not been assembled. Machlett has concluded
that there is a problem due to the nonuniformity of thickness of the glass
used for these tubes and that this can only be resolved by procuring a
glass mold. The authorization for this mold has been supplied to
Machlett. The fabrication of the glass bulb will be performed by

Corning Glass. Based upon the current schedule obtained from Machlett,
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the next meld of this particular glass type will be ready in November.
Machlett will submit a firm schedule for completing the fabrication of

additional tubes early in the next quarter.

SWITCH TUBE TEST DRIVER CIRCUITRY

The design, construction. and test of a breadboard drive
circuitry was cdmpleted during the quarter, The equipment was used to
test the switch tube. The output of the drive circuitry was conser-
vatively designed to drive the Machlett switch tube under the -
worst conditions., Utilizing the data obtained in grid drive tests it
has been possible to formulate most of the design criteria required for
the final modulator circuit. Minor refinements are now being made in
this breadboard driver so as to model the final circuitry. These modifi-
cations will result in a simplification of the circuitry, an ircrease in
reliability, and a reduction in physical size. Additional tests will be
performed utilizing Switch Tube No. 2 when these modifications have
been completed. The breadboard modulator and high voltage test
facility will be retained to perforrm tests on additional Machlett tubes

as they are received.

CONCLUSIONS

During the quarter Engineering has completed the design of
system details associated with integration and installation of the
system. The system layout of the klystron tank has continued. The

integration of all system assemblies for on site installation has neared

completion, The test program has started and has included the evalu-

ation of two Machlett swiich tubes under both high voltage and pulsed

conditions. Information has been obtained that will expedite the design
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of the final modulator as well as the design of the remaining equipment
involving high voltage insulation problems. Additional effort has been
placed on the design of the oil-filled high-voltage transmission line.
This information will be submitted to Varian for approval.

The interim modulator pulse transformers are being fabricated.
The pulse transformer tank was delivered. The core for the second
transformer has not been received. It is scheduled for delivery early in
the next quarter.

Production Engineering effort has been placed on completion
of the mechanical details associated with the interim modulator, control
console, input power control unit and pulse transformer tank. The
klystron tank and system layout are under design. The preliminary
design of the high-voltage transmission line has been completed.

Production effort was delayed due to lack of a construction
site and component deliveries. The interim modulator, the Switch-Tube-
Test-Supply, and the switch tube and high voltage evaluation tests were,
however, ahead of schedule, A major portion of the system subassemblies
have been completed. There was a continuing effort on the control
console. The interim modulator items with the exception of the trigger
generator, are available for installation in the interim modulator cabinet.
The latter was ordered late in the quarter. The interim modulator switch
tube assembly is near completion,

The major purchasing effort during the quarter has been
associated with followup and expediting of system components and very

little procurement effort has been necessary..
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PROGRAM FOR THE NEXT INTERVAL

During the next quarter most of the Engineering effort will be
concentrated on the test phase of the interim modulator. Switch tube
and high voltage evaluation tests will continue and the resulting infor-
mation will be utilized to complete the klystron tank and high-voltage
transmission line design.

Production Engineering effort will continue on the klystron
tank, high-voltage transmission lines, input power control unit, system
layout and system interconnection. ‘

Production effort will continue on the interim moc{ulator pbulse
transformer assemblies, the assembly of the interim modulator circuitry
into the cabinet, and the completion of the control console. Upon
completion of the High-Voltage Building, an intensive production effort

will take place to install the high voltage components in that building.

TECHNICAL PERSONNEL ASSOCIATED WITH THIS PROJECT

R. L. Blessing, overall Project Manager; J. Sturdevant,
interim modulator Project Manager; support technical personnel
include H. G. Heard, A. J. Morris, R. Giebeler, D. Avant, H. Jessup,
and J. Altstatt. Engineering facilities were managed by H. G. Heard;

Production Engineering and Drafting facilities by W. Bougher, and

Production facilities were managed by E. Anderson..
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